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CCR No. 97-0550A Logged Date 5 / 2 / 9 7 Rev.  A Request Type CCR

Priority Routine Urgent X Emergency Affected Release  B Change Class I I

Title (description). CLS L4s Re-allocation to B0 and B1 for B0 validation.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to  B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification
status (L4s) ; and `approved ` for L4 status. Data reflects RTM 4/18/97.

Revision A modifies S-CLS-10480, 14480, 14490, and S-CLS-14510; and adds linkage to IMS-1505#B.

Revision A incorporates minor corrections in to the text of the following requirements: S-CLS-10200, -10490,-10500, -
10980, -11100, -11110, -11120, -12920, -13580, -14200, -14490, -13990, -14490, -14590, -10630,  and S-CLS-
12970.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)  Sholeh Arshadi                     4/24/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia                4/24/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   5/1/97
Signature Date
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